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ESTIMATE RUN 04/26/2005

ESTIMATE SUMMARY 10:46:36

CONTID: C12797         ESTIMATE NO: 0007 PROG 2002

PCN: 12797-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 and County Road G PERCENT TIME:

PROJECT NO: NH 2852-010                   

US 285 & County Rd. G

NAME OF ROAD:  

PROJECT COUNTIES: SAGUACHE

CONTRACTOR:

TRICON KENT COMPANY PAY PERIOD ENDING 04/25/2005 DATE TIME STARTED 05/13/2004

P.O. Box 1330 DATE LET 04/29/2004 DATE WORK BEGAN 10/04/2004

 DATE AWARDED 05/03/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/13/2004 DATE ACCEPTED

CASTLE ROCK CO 80104     303 688-9568 DATE NOTICE TO PROCEED 05/13/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,506,746.82 PARTICIPATING $ $ 152,875.53

AWARD PROJECT AMT: 1,342,079.19 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-1,805.72

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,082.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.53

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/27/2005 ??:??:??

5/27/2005 ??:??:??

47.14%

796,479.43

152,875.53

151,069.81

149,986.99

$

$

$

$

710,267.39

0.00

710,267.39

2,621.87

712,889.26

-6,089.52

0.00

706,799.74

0.00

AMOUNT DUE 706,799.74 149,986.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 149,986.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

-346.0
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PCN: 12797-BID    ESTIMATE RUN 04/26/2005

PROJECT: NH 2852-010                   ESTIMATE NO: 0007 10:46:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.900

L S 0.100 1,500.00

15,000.00000 1.000 15,000.00

201-00000  
 

0010 REMOVAL OF STRUCTURE 1.000 1.000

EACH 0.000 0.00

485.00000 1.000 485.00

202-00001  
 

0015 REMOVAL OF HEADWALL 2.000 1.000

EACH 0.000 0.00

250.00000 1.000 250.00

202-00015  
 

0020 REMOVAL OF PIPE 180.000 144.000

LF  0.000 0.00

25.20000 144.000 3,628.80

202-00035  
 

0025 REMOVAL OF DELINEATOR 27.000 23.000

EACH 4.000 45.60

11.40000 27.000 307.80

202-00090  
 

0030 *REMOVAL OF ASPHALT MAT (PLANING) 5,399.000 0.000

SY  5,399.000 11,877.80

2.20000 5,399.000 11,877.80

202-00220  
 

0035 *REMOVAL OF PAVEMENT MARKING 705.000 705.000

SF  0.000 0.00

1.60000 705.000 1,128.00

202-00250  
 

0040 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

202-00400  
 

0045 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (WINGWALLS) 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

202-00500  
 

0050 REMOVAL OF GROUND SIGN 6.000 6.000

EACH 0.000 0.00

136.60000 6.000 819.60

202-00810  
 

0055 *REMOVAL OF FENCE 7,666.000 3,333.000

LF  1,172.000 937.60

0.80000 4,505.000 3,604.00

202-01000  
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PCN: 12797-BID    ESTIMATE RUN 04/26/2005

PROJECT: NH 2852-010                   ESTIMATE NO: 0007 10:46:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PLUG CULVERT 1.000 1.000

EACH 0.000 0.00

550.00000 1.000 550.00

202-04001  
 

0065 CLEAN CULVERT 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

202-04002  
 

0070 REMOVAL OF DETOUR 1.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

202-06000  
 

0075 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 18,188.000 7,250.000

CY  7,036.000 46,437.60

6.60000 14,286.000 94,287.60

203-00060  
 

0080 MUCK EXCAVATION 10.000 0.000

CY  0.000 0.00

12.40000 0.000 0.00

203-00100  
 

0085 PROOF ROLLING 10.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

203-01100  
 

0090 BLADING 100.000 0.000

HOUR 5.000 500.00

100.00000 5.000 500.00

203-01500  
 

0095 BACKHOE 18.000 5.000

HOUR 13.000 1,950.00

150.00000 18.000 2,700.00

203-01510  
 

0100 DOZING 10.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01550  
 

0105 COMBINATION LOADER 10.000 6.000

HOUR 0.000 0.00

65.00000 6.000 390.00

203-01594  
 

0110 POTHOLING 12.000 12.000

HOUR 0.000 0.00

175.00000 12.000 2,100.00

203-01597  
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PCN: 12797-BID    ESTIMATE RUN 04/26/2005

PROJECT: NH 2852-010                   ESTIMATE NO: 0007 10:46:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STRUCTURE EXCAVATION 373.000 370.000

CY  0.000 0.00

10.00000 370.000 3,700.00

206-00000  
 

0120 STRUCTURE BACKFILL (FLOW-FILL) 720.500 450.000

CY  94.000 5,658.80

60.20000 544.000 32,748.80

206-00065  
 

0125 TOPSOIL 1,156.000 0.000

CY  0.000 0.00

7.90000 0.000 0.00

207-00205  
 

0130 WETLAND TOPSOIL (PLACE WETLAND TOPSOIL) 300.000 0.000

CY  0.000 0.00

10.90000 0.000 0.00

207-00305  
 

0135 STOCKPILE WETLAND TOPSOIL 300.000 300.000

CY  0.000 0.00

8.00000 300.000 2,400.00

207-00310  
 

0140 *EROSION LOG (12 INCH) 400.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

208-00002  
 

0145 *SILT FENCE 1,400.000 0.000

LF  1,400.000 2,100.00

1.50000 1,400.000 2,100.00

208-00020  
 

0150 *CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

900.00000 1.000 900.00

208-00045  
 

0155 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

2,075.00000 0.000 0.00

208-00100  
 

0160 EROSION CONTROL SUPERVISOR 1.000 0.750

L S 0.125 231.25

1,850.00000 0.875 1,618.75

208-00200  
 

0165 RESET STRUCTURE 0.000 0.000

EACH 0.000 0.00

525.00000 0.000 0.00

210-00001  
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PCN: 12797-BID    ESTIMATE RUN 04/26/2005

PROJECT: NH 2852-010                   ESTIMATE NO: 0007 10:46:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RESET STRUCTURE INLET 4.000 4.000

EACH 0.000 0.00

1,050.00000 4.000 4,200.00

210-00001  
 

0175 *SEEDING (NATIVE) 5.000 0.000

ACRE 0.000 0.00

342.10000 0.000 0.00

212-00006  
 

0180 *MULCHING (WEED FREE STRAW) 5.000 0.000

ACRE 0.000 0.00

684.20000 0.000 0.00

213-00004  
 

0185 *MULCH TACKIFIER 1,000.000 0.000

LB  0.000 0.00

1.60000 0.000 0.00

213-00061  
 

0190 *SOIL RETENTION BLANKET (EXCELSIOR) 5,200.000 0.000

SY  0.000 0.00

1.40000 0.000 0.00

216-00015  
 

0195 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

6,000.00000 1.000 6,000.00

250-00010  
 

0200 *MONITORING TECHNICIAN 10.000 10.000

HOUR 0.000 0.00

70.00000 10.000 700.00

250-00050  
 

0205 *HEALTH AND SAFETY OFFICER 3.000 3.000

HOUR 0.000 0.00

90.00000 3.000 270.00

250-00110  
 

0210 *MATERIAL SAMPLING AND DELIVERY 2.000 2.000

EACH 0.000 0.00

350.00000 2.000 700.00

250-00120  
 

0215 *SOLID WASTE DISPOSAL 0.000 0.000

CY  0.000 0.00

128.20000 0.000 0.00

250-00210  
 

0220 *HAZARDOUS WASTE DISPOSAL 5.000 5.000

CY  0.000 0.00

137.00000 5.000 685.00

250-00220  
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PCN: 12797-BID    ESTIMATE RUN 04/26/2005

PROJECT: NH 2852-010                   ESTIMATE NO: 0007 10:46:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 AGGREGATE BASE COURSE (CLASS 1) 3,208.000 905.000

CY  936.000 15,256.80

16.30000 1,841.000 30,008.30

304-01005  
 

0230 AGGREGATE BASE COURSE (CLASS 6) 2,690.000 474.000

CY  0.000 0.00

23.20000 474.000 10,996.80

304-06007  
 

0235 AGGREGATE BASE COURSE (SPECIAL) 179.000 0.000

CY  0.000 0.00

15.10000 0.000 0.00

304-09000  
 

0240 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 157.000 0.000

SY  134.000 3,899.40

29.10000 134.000 3,899.40

403-00721  
 

0245 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 4,548.000 753.760

TON 0.000 0.00

60.00000 753.760 45,225.60

403-34731  
 

0250 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,936.000 0.000

GAL 0.000 0.00

1.60000 0.000 0.00

411-10255  
 

0255 *LIQUID ASPHALTIC MATERIAL (MC-70) 3,971.000 0.000

GAL 0.000 0.00

2.10000 0.000 0.00

411-21020  
 

0260 GEOTEXTILE (EROSION CONTROL) (CLASS A) 16.000 16.000

SY  0.000 0.00

3.35000 16.000 53.60

420-00100  
 

0265 GROUTED RIPRAP SLOPE AND DITCH PAVING (6 INCH) 0.000 0.000

CY  0.000 0.00

137.30000 0.000 0.00

507-00350  
 

0270 CONCRETE CLASS D (BOX CULVERT) 228.900 228.900

CY  0.000 0.00

348.60000 228.900 79,794.54

601-03030  
 

0275 REINFORCING STEEL 27,705.000 27,705.000

LB  0.000 0.00

0.81000 27,705.000 22,441.05

602-00000  
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PCN: 12797-BID    ESTIMATE RUN

PROJECT: NH 2852-010                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

LB  0.000 0.00

0.44880 0.000 0.00

0280 REINFORCING STEEL (EPOXY COATED) 13,686.000 13,686.000

LB  0.000 0.00

1.03000 13,686.000 14,096.58

602-00020  
 

0280 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY COATED) 0.000

LB  0.000 0.00

0.59870 0.000 0.00

0285 18 INCH CORRUGATED STEEL PIPE 36.000 0.000

LF  0.000 0.00

50.10000 0.000 0.00

603-10180  
 

0285 MATERIAL ALLOWANCE 18 INCH CORRUGATED STEEL PIPE 36.000

LF  0.000 0.00

13.21556 36.000 475.76

0290 24 INCH CORRUGATED STEEL PIPE 160.000 50.000

LF  0.000 0.00

58.90000 50.000 2,945.00

603-10240  
 

0290 MATERIAL ALLOWANCE 24 INCH CORRUGATED STEEL PIPE 112.663

LF  -112.663 -1,805.72

16.02769 0.000 0.00

0295 30 INCH CORRUGATED STEEL PIPE 145.000 145.000

LF  0.000 0.00

65.00000 145.000 9,425.00

603-10300  
 

0295 MATERIAL ALLOWANCE 30 INCH CORRUGATED STEEL PIPE 0.000

LF  0.000 0.00

19.96445 0.000 0.00

0300 18 INCH STEEL END SECTION 2.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

603-30018  
 

0300 MATERIAL ALLOWANCE 18 INCH STEEL END SECTION 2.000

EACH 0.000 0.00

85.00000 2.000 170.00
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PROJECT: NH 2852-010                   ESTIMATE NO: 0007 10:46:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 24 INCH STEEL END SECTION 4.000 2.000

EACH 0.000 0.00

325.00000 2.000 650.00

603-30024  
 

0305 MATERIAL ALLOWANCE 25 INCH STEEL END SECTION 2.000

EACH 0.000 0.00

110.00000 2.000 220.00

0310 3X3 FOOT CONCRETE BOX CULVERT (PRECAST) 90.000 90.000

LF  0.000 0.00

201.00000 90.000 18,090.00

603-70303  
 

0310 MATERIAL ALLOWANCE 3X3 FOOT CONCRETE BOX CULVERT 
(PRECAST)

0.000

LF  0.000 0.00

138.00000 0.000 0.00

0315 *END POST 14.000 0.000

EACH 0.000 0.00

222.20000 0.000 0.00

607-00005  
 

0320 *CORNER AND LINE BRACE POST 16.000 0.000

EACH 0.000 0.00

237.10000 0.000 0.00

607-00010  
 

0325 *FENCE BARBED WIRE WITH METAL POSTS 4,545.000 0.000

LF  0.000 0.00

1.40000 0.000 0.00

607-01000  
 

0330 *FENCE COMBINATION WIRE WITH METAL POSTS 1,568.000 0.000

LF  0.000 0.00

2.10000 0.000 0.00

607-11200  
 

0335 *FENCE (TEMPORARY) 1,520.000 1,520.000

LF  0.000 0.00

2.80000 1,520.000 4,256.00

607-11580  
 

0340 *16 FOOT GATE 1.000 0.000

EACH 0.000 0.00

296.30000 0.000 0.00

607-60116  
 

0345 *16 FOOT GATE (SPECIAL) 3.000 0.000

EACH 0.000 0.00

296.30000 0.000 0.00

607-60117  
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PROJECT: NH 2852-010                   ESTIMATE NO: 0007 10:46:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 DELINEATOR (TYPE I) 66.000 28.000

EACH 0.000 0.00

16.80000 28.000 470.40

612-00001  
 

0350 MATERIAL ALLOWANCE DELINEATOR (TYPE 1) 0.000

EACH 0.000 0.00

5.40000 0.000 0.00

0355 DELINEATOR (TYPE II) 58.000 0.000

EACH 0.000 0.00

17.60000 0.000 0.00

612-00002  
 

0355 MATERIAL ALLOWANCE DELINEATOR (TYPE 2) 58.000

EACH 0.000 0.00

6.15000 58.000 356.70

0360 SIGN PANEL (CLASS I) 14.375 0.000

SF  0.000 0.00

16.90000 0.000 0.00

614-00011  
 

0360 MATERIAL ALLOWANCE SIGN PANEL (CLASS 1) 14.375

SF  0.000 0.00

7.09774 14.375 102.03

0365 STEEL SIGN POST (U-2) 75.000 0.000

LF  0.000 0.00

8.10000 0.000 0.00

614-00200  
 

0365 MATERIAL ALLOWANCE STEEL SIGN POST (U2) 75.000

LF  0.000 0.00

1.10000 75.000 82.50

0370 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 72.000 0.000

LF  0.000 0.00

35.80000 0.000 0.00

614-01552  
 

0370 MATERIAL ALLOWANCE STEEL SIGN POST (2.5 INCH ROUND) 
(SLIPBASE)

72.000

LF  0.000 0.00

16.87334 72.000 1,214.88

0375 *RUMBLE STRIP 3,177.000 0.000

LF  0.000 0.00

0.44000 0.000 0.00

614-80385  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *CONSTRUCTION SURVEYING 1.000 0.880

L S 0.050 1,250.00

25,000.00000 0.930 23,250.00

625-00000  
 

0385 *CONSTRUCTION SURVEYING (HOURLY) 15.000 0.000

HOUR 3.000 347.40

115.80000 3.000 347.40

625-00001  
 

0390 *MOBILIZATION 1.000 0.443

L S 0.296 47,360.00

160,000.00000 0.739 118,240.00

626-00000  
 

0395 *THERMOPLASTIC PAVEMENT MARKING 107.000 0.000

SF  0.000 0.00

15.80000 0.000 0.00

627-00002  
 

0400 *EPOXY PAVEMENT MARKING 61.000 0.000

GAL 0.000 0.00

68.40000 0.000 0.00

627-00005  
 

0405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 64.000 0.000

SF  0.000 0.00

11.40000 0.000 0.00

627-00070  
 

0410 *FLAGGING 3,600.000 1,401.000

HOUR 440.000 7,656.00

17.40000 1,841.000 32,033.40

630-00000  
 

0415 *TRAFFIC CONTROL INSPECTION 88.000 79.000

DAY 9.000 426.60

47.40000 88.000 4,171.20

630-00007  
 

0420 *TRAFFIC CONTROL MANAGEMENT 150.000 88.000

DAY 21.000 7,627.20

363.20000 109.000 39,588.80

630-00012  
 

0425 *FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.000 0.00

394.70000 1.000 394.70

630-80001  
 

0430 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

78.90000 1.000 78.90

630-80336  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 44.000 1.000

EACH 0.000 0.00

42.10000 1.000 42.10

630-80341  
 

0440 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.000 20.500

EACH 0.000 0.00

52.60000 20.500 1,078.30

630-80342  
 

0445 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

63.20000 2.000 126.40

630-80343  
 

0450 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

4,210.50000 1.000 4,210.50

630-80355  
 

0455 *DRUM CHANNELIZING DEVICE 51.000 11.500

EACH 14.000 1,104.60

78.90000 25.500 2,011.95

630-80360  
 

0460 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 2.000

EACH 0.000 0.00

84.20000 2.000 168.40

630-80363  
 

0465 CONCRETE BARRIER (TEMPORARY) 600.000 300.000

LF  0.000 0.00

26.00000 300.000 7,800.00

630-80370  
 

0470 *TRAFFIC CONE 30.000 11.000

EACH 0.000 0.00

5.30000 11.000 58.30

630-80380  
 

0475 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

526.30000 0.000 0.00

630-80510  
 

0480 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000

L S 0.000 0.00

526.30000 0.000 0.00

630-80560  
 

0485 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 1.000

EACH 0.000 0.00

1,052.60000 1.000 1,052.60

630-85006  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0495 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 6,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0500 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0505 F/A ON-THE-JOB TRAINEE 800.000 408.800

F A 100.800 100.80

1.00000 509.600 509.60

700-70023  
 

0510 F/A QUALITY INCENTIVE PAYMENT 18,000.000 -2,945.310

F A 0.000 0.00

1.00000 -2,945.310 -2,945.31

700-70025  
 

0515 F/A ESB PROGRAM 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0520 F/A TRANSPORT HAZARDOUS MATERIAL & DISPOSAL 3,196.850 3,196.850

F A 0.000 0.00

1.00000 3,196.850 3,196.85

700-70034  
 

0525 F/A TESTING OF WASTE MATERIAL (HAZARDOUS) 129.800 129.800

F A 0.000 0.00

1.00000 129.800 129.80

700-70035  
 

0530 F/A ADJUST (UTILITIES) 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0535 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0600 ADDED ITEM (EACH)/ DELETED - SEE LINE ITEM 0605 0.000 0.000

EACH 0.000 0.00

5,305.80000 0.000 0.00

900-00007  
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PCN: 12797-BID    ESTIMATE RUN 04/26/2005

PROJECT: NH 2852-010                   ESTIMATE NO: 0007 10:46:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 ADDED ITEM (EACH)/ ADD TWO HEADGATES (NOT IN PLANS) 2.000 2.000

EACH 0.000 0.00

5,681.00000 2.000 11,362.00

900-00007  
 

0610 ADDED ITEM (LUMP SUM)/ PRICE REDUCTION FOR OUT OF SPEC
ASPHALT CEMENT PG 58-34

-3,391.920 0.000

L S -3,391.920 -3,391.92

1.00000 -3,391.920 -3,391.92

900-00014  
 

CAT 0200 $151,069.81 694,139.26CURRENT AMT 1,487,996.82 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0540 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,200.00000 1.000 8,200.00

620-00002  
 

0545 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,050.00000 1.000 8,050.00

620-00012  
 

0550 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

620-00020  
 

CAT 0400 $0.00 18,750.00CURRENT AMT 18,750.00 $$

PROJECT TOTAL 151,069.81 $ 712,889.26CURRENT AMT 1,506,746.82 $$


